
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:56 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 872 Date: 18-Jul-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 409

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the ring beam top & Bottom brackets in the North tower
shaft .

In addition to that , crews had to assemble back the scaffold for the welders on the South side . They
were done at 12:00 PM.

In the afternoon, crews continued to work in the North shaft on the bottom brackets . They started at
1:00 PM. Crews had to fit , mark the holes on the shims , drill the holes , & label the shims

ABF crews were done at 5:00 PM. They left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work CCO # 289 . They started at 7:00 AM.

Luke H had to work on the top of the footing box . He had to clean the top plate , remove all the debris ,
wires , & wood . He started at 7:15 AM. He was done at 2:30 PM.

Dutra engineer Jonathon , Luke , & David had to work on the lay out for the temporary tie back brackets
. Crews started at 7;15 AM. They were done at 9:00 AM.

After that , David had to prepare to weld the brackets . He had to clean the top plate & remove the
excess weld on the top plate where it interfere with the lugs . He started at 9;15 AM. He was done at 2:30
PM.

Luke P had to stand by the painters for support . He had to remove the wedges from under the 5th
dowels , fly hoses , materials , & sand bags to the site , & he had to work with the other crews .

In addition to that , all crews had to work on house keeping on the hauling barge . They started at 2:40
PM.

David had to operate the American crane . He had to work with all crews . Jon had to work with all
crews in . Dutra crews were done at 4:50 PM. They had to wrap up their tools & equipments. Crews left at
5:15 PM.

( For CCO # 289 . For Luke H , David , & Jon H 8.0 Regular Hours & 2.0 Hours Over Time . For Luke P
4.0 Regular Hours & 1.0 Hours Over Time . % CCO Work 70% )

Certified Coating crews came to the site at 7:15 AM. Crews had to work on CCO # 289 . They had to
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prepare to sand blast the top plate of the footing box , reinforcing steel , & other steel elements ,

Ricardo , Marco , & Ignacio had to set the tarp for the blasting crews on the South & East side . Crews
started at 7;30 AM. They were done at 11:00 AM.

After that , crews had to prepare to pressure wash the North , & the remaining area on the East sides .
They started at 11:15 AM. Crews were done at 12:00 PM. They started to pressure wash the top of the
footing box , bars , studs , & tie back lugs at 2:20 PM. Crews were done at 3:00 PM. Crews had to dewater
the collected water in the tarp . They were done at 4:00 PM.

In addition to that , crews had to work with the other crews on cleaning the top of the footing box .

Manuel , Justin , & Hector had to prepare the blasting , hoses , tools , equipments , & gear to sand blast
the steel elements on the top of the footing box . They started at 7;30 AM. They were done at 12:00 PM.

In the afternoon , Manuel & Hector started to sand blast the steel on the top of the footing box at 1:00
PM. The blasting machine had air pressure problem . Crews had to fix the problem . They were done at
2:00 PM. They started to blast 2:05 PM. Crews were done at 4:15 PM.

After that , crews had to clean the steel & remove the blasting grids . They were done at 5:00 PM. They
had to wrap up their tools & equipments. Crews left at 5:15 PM.

( For CCO # 289 . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Douglas came to the site in the afternoon to work with the painters .

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE PAULKPiledriver 4.00 1.00 0.00 5.00

JNM DAVID SELPAPiledriver 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 2.00 0.00 10.00

JNM LUKE PAULKPiledriver 4.00 1.00 0.00 5.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00
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8.00

*E0400562

2.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

2.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

2.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

2.00

No

0.00 0.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY
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